Revised Timeline for Oregon Decision

o Week of Sept. 9:
o DON completes rationales for new devel/osds.
MNGT/LEGAL TEAM completes review of Forestry-Riparian.
DON drafts response to comments for new devel/osds.
ALLISON drafts response to comments for Forestry-Riparian.
ALLISON provides drafts of Forestry-Riparian and Forestry-Landslides rationales to NMFS for
review.
o Week of Sept. 15:
o MNGT/LEGAL TEAM completes review of Forestry-Landslides.
ALAN drafts rationale for Forestry-Roads.
JENNY leads discussion of Forestry-Pesticides for Mngt/Legal Team meeting.
ALLISON drafts response to comments for Forestry-Landslides.
DON completes review of general response to comments and ALLISON incorporates
comments.
o Week of Sept. 22:
o JENNY drafts rationale for Forestry-Pesticides
o ALAN leads discussion on Forestry-Roads for Mingt/Legal Team meeting.
o MNGT/LEGAL TEAM reviews Forestry-Roads rationale.
o MNGT/LEGAL TEAM reviews response to comments for general comments, new devel and
0OSDS (2 week review).
TECH TEAM integrates any comments from NMFS on Forestry-Riparian and Forestry-
Landslides.
o ALLISON provides drafts of Forestry-Roads to NMFS for review.
o TECH TEAM reviews response to comments on Forestry-Riparian and Forestry-Landslides.
o Week of Sept. 29:
o MNGT/LEGAL TEAM review Forestry-Pesticide rationale.
o MNGT/LEGAL TEAM continue review of response to comments for general comments, new
devel and OSDS
o ALAN leads discussion on Agriculture for Mingt/Legal Team meeting (or revisit any
outstanding forestry issues before moving on to ag).
o ALLISON drafts response to comments for Forestry-Roads.
ALLISON shares Forestry-Pesticide rationale with NMFS for review.
o Week of Oct. 6:
o ALAN leads additional discussion on Agriculture for Mngt/Legal Team meeting.
o ALAN drafts rationale for agriculture.
o TECH TEAM reviews response to comments on Forestry-Roads and Forestry-Pesticides.
o ALLISON shares response to comments on Forestry-Riparian and Forestry-Landslides with
NMES.
o Week of Oct. 13:
o ALAN completes draft of agriculture rationale and response to comments.
o MNGT/LEGAL TEAM reviews response to comments for Forestry-Riparian, Forestry-
Landslides, Forestry-Roads, and Forestry-Pesticides
o Oct. 20-Nov. 7:
o MNGT/LEGAL TEAM reviews agriculture rationale and response to comments.
o MNGT/LEGAL TEAM completes review of response to comments for Forestry-Riparian,
Forestry-Landslides, Forestry-Roads, and Forestry-Pesticides
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o MNGT/LEGAL TEAM conducts final review of all other decision rationales, response to
comments to make sure all prior comments have been satisfactorily addressed.
o TECH TEAM drafts Federal Register Notice and briefing docs for upper mngt/leadership.
o Nov. 10-Nov. 26:
o MNGT/LEGAL TEAM reviews Federal Register Notice and briefing docs.
o TECH TEAM works with MNGT/LEGAL TEAM to address any remaining issues and finalize
language for decision rationales, response to comments and clearance package.
Mid Nov: NOAA/EPA begin to schedule briefings for upper mngt/leadership beginning in early Dec.
Nov. 26: Pens Down!
Nov. 27: Happy Thanksgiving!
Dec. 1-Jan 30:
o EPA/NOAA clear final decision rationale, response to comments, and Federal Register
Notice through respective agencies and make final adjustments as necessary;
o NOAA/EPA develop rollout plan and materials for announcing final decision.
o NOAA/EPA schedule con calls among agency leadership, if needed, to resolve differences
among the agencies.
o January 2015: Finalize and begin to execute roll out plan; including heads up to state and Hill staff.
o January 30, 2015: NOAA/EPA send letter to state announcing final decision, ccing plaintiff; send
Federal Register Notice for publication.
o First week of February: NOAA/EPA announce final decision in Federal Register.
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Revised Timeline for Oregon Decision

o Week of Sept. 9:
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DON completes rationales for new devel/osds.

MNGT/LEGAL TEAM completes review of Forestry-Riparian.

DON drafts response to comments for new devel/osds.

ALLISON drafts response to comments for Forestry-Riparian.

ALLISON provides drafts of Forestry-Riparian and Forestry-Landslides rationales to NMFS for
review.

o Week of Sept. 15:
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MNGT/LEGAL TEAM completes review of Forestry-Landslides.

ALAN drafts rationale for Forestry-Roads.

JENNY leads discussion of Forestry-Pesticides for Mngt/Legal Team meeting.
ALLISON drafts response to comments for Forestry-Landslides.

DON completes review of general response to comments and ALLISON incorporates
comments.

o Week of Sept. 22:
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JENNY drafts rationale for Forestry-Pesticides

ALAN leads discussion on Forestry-Roads for Mngt/Legal Team meeting.

MNGT/LEGAL TEAM reviews Forestry-Roads rationale.

MNGT/LEGAL TEAM reviews response to comments for general comments, new devel and
0OSDS {2 week review).

TECH TEAM integrates any comments from NMFS on Forestry-Riparian and Forestry-
Landslides.

ALLISON provides drafts of Forestry-Roads to NMFS for review.

TECH TEAM reviews response to comments on Forestry-Riparian and Forestry-Landslides.

o Week of Sept. 29:
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MNGT/LEGAL TEAM review Forestry-Pesticide rationale.

MNGT/LEGAL TEAM continue review of response to comments for general comments, new
devel and OSDS

ALAN leads discussion on Agriculture for Mngt/Legal Team meeting {or revisit any
outstanding forestry issues before moving on to ag).

ALLISON drafts response to comments for Forestry-Roads.

ALLISON shares Forestry-Pesticide rationale with NMFS for review.

o Meek of Oct. 6;
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ALAN leads additional discussion on Agriculture for Mngt/Legal Team meeting.

ALAN drafts rationale for agriculture.

TECH TEAM reviews response to comments on Forestry-Roads and Forestry-Pesticides.
ALLISON shares response to comments on Forestry-Riparian and Forestry-Landslides with
NMEFS.

o Week of Oct. 13: ]
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ALAN completes draft of agriculture rationale and response to comments.

MNGT/LEGAL TEAM reviews response to comments for Forestry-Riparian, Forestry-
Landslides, Forestry-Roads, and Forestry-Pesticides

o Oct. 20-Nov. 7:

o
o

MNGT/LEGAL TEAM reviews agriculture rationale and response to comments.
MNGT/LEGAL TEAM completes review of response to comments for Forestry-Riparian,
Forestry-Landslides, Forestry-Roads, and Forestry-Pesticides
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o MNGT/LEGAL TEAM conducts final review of all other decision rationales, response to
comments to make sure all prior comments have been satisfactorily addressed.
o TECH TEAM drafts Federal Register Notice and briefing docs for upper mngt/leadership.
o |Nov. 10-Nov. 26: l e { Comment [AC3]: Note: Allison out Nov. 7-14 ]
o MNGT/LEGAL TEAM reviews Federal Register Notice and briefing docs.
o TECH TEAM works with MNGT/LEGAL TEAM to address any remaining issues and finalize
language for decision rationales, response to comments and clearance package.
Mid Nov: NOAA/EPA begin to schedule briefings for upper mngt/leadership beginning in early Dec.
Nov. 26: Pens Down!
Nov. 27: Happy Thanksgiving!
Dec. 1-Jan 30:
o EPA/NOAA clear final decision rationale, response to comments, and Federal Register
Notice through respective agencies and make final adjustments as necessary;
o NOAA/EPA develop rollout plan and materials for announcing final decision.
o NOAA/EPA schedule con calls among agency leadership, if needed, to resolve differences
among the agencies.
o January 2015: Finalize and begin to execute roll out plan; including heads up to state and Hill staff.
o January 30, 2015: NOAA/EPA send letter to state announcing final decision, ccing plaintiff; send
Federal Register Notice for publication.
o First week of February: NOAA/EPA announce final decision in Federal Register.
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